Agenda Item 5.1

CMAQ Cost Change Request Form

Project Identification

TIP ID 05-14-0001 Sponsor Village of La Grange

Project Location Description Stone Avenue Metra Station

Currently Programmed Funding — Before cost change(s)

Programmed | Programmed Programmed Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished
($000’s) ($000’s) Share (%) Source | Source *
ENG1 48 Village []
ENG2 | 2015 75 60 80 CMAQ | RTA\Village []
ROW []
CONST | 2016 515 412 80 CMAQ | RTA\Village |:|
CE 2016 65 52 80 CMAQ | RTA\Village
Total 703 524
Programmed | Programmed Programmed Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY | Current Current Current Federal Local Actual or
Total Cost Federal Cost Federal Fund Match Anticipated
($000’s) ($000’s) Share (%) Source Fund federal
Source authorization
date**
ENG1 2014 48 Village
ENG2 | 2015 130 60 46.2 CMAQ | RTA\Village Jan. 2016
ROW
CONST | 2016 1,100 412 374 CMAQ | RTA\Village | Sept 16, 2016
CE 2016 165 52 315 CMAQ | RTA\Village Sept. 2016
Total 1,443 524
Starting FFY | Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP
Total
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Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [ _] Transfer of Funds [ | Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds($000’s) Federal to/from
Share (%) phase(s)
ENG1
ENG 2 2015 55 44 80
ROW
CONST 2016 585 468 80
CE 2016 100 80 80
Total 740 592
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds ($000’s) | Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request

Check here if the reason is a scope change |:| and complete a Scope Change Request form.

Phase | Engineering has been completed for this project with Phase | Documentation submitted to IDOT
for review in late August, 2015. The refinement of the project during Phase | has resulted in estimated
cost increases to the project which involved both the IDOT and railroad approval processes. The
estimated cost of the work is now $1,395,000 (including Preliminary (Phase 1) Engineering, Construction
and Construction (Phase Ill) Engineering), resulting in a budget shortfall of $740,000 (which includes the
local match). Draft Preliminary (Phase Il) Engineering agreements were submitted to IDOT for review.
These are expected to be approved by the Village Board in October, 2015 ahead of IDOT approval in
January 2016. The additional CMAQ funds will allow the Village to complete the project and comply with
the CMAQ applications sunset clause requiring the project to be authorized for bidding prior to
September 30, 2016.
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http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

State and Federal Project Information

Select One.

[ ] state/Federal Project or Grant Numbers Provided Below
|X| Most recently approved PPl Form Attached

[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1 P-

ENG 2 D-

ROW R-

CONST C- C-91-238-14 CMM-4003(290) IL-05-1440-42

ENG

IMP

Additional Comments

Securing additional CMAQ funding will allow the Village to realize the full vision of the 2005
Comprehensive Plan.
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Project Identification

Provide the project identification exactly as it appears in the CMAQ Program. The current Program Summary
Report can be found on the CMAQ Program Management and Resources page of the CMAP website
(http://www.cmap.illinois.gov/mobility/strategic-investment/cmag/program-management-resources).
Individual project line items are listed alphabetically by sponsor in the year in which they are programmed.

Currently Programmed Funding — Before cost change(s)

Provide the current programmed funding for all phases, regardless of the fund source used/programmed for
that phase. The FFY and costs for CMAQ line items must match the current CMAQ Program, including any
previously approved cost changes. For deferred phases, the programmed year should be entered as MYB. All
line items funded with other sources should match the TIP, however phases not included in the TIP (for example
locally funded engineering) should also be included here. Enter N/A for ROW or CE if no ROW or CE is required
for the project.

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years. Each row
should include one fund source and one FFY.

*Definitions of accomplishment can be found in the CMAQ Programming and Management Policies.

Actual/Estimated Costs and Schedule — Including cost change(s)

Enter the actual costs included in the most recent Engineer’s Estimate for every phase of the project, including
phases that are complete and/or authorized, and the current project schedule. For accomplished phases, enter
the actual cost and date of federal authorization or grant approval. Enter N/A for ROW or CE if no ROW or CE is
required for the project.

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years. Each row
should include one fund source and one FFY.

**For the construction phase, enter the letting date. For other phases, the authorization date is typically the
date the Local Agency Agreement is executed by IDOT Central Office. For phases not using federal funds, enter
the estimated start date of the phase.

***Some non-traditional projects (such as the purchase of bicycle racks) may be ENG/IMP projects processed
through IDOT. For these projects, enter the federal authorization date.

Requested Cost Changes (+/-)

Enter the changes (positive and negative) to the total cost of each phase and the CMAQ funding requested
(difference between currently programmed funds and actual/estimated cost). If any line is the same as the
currently programmed funding, enter zeroes. To request a transfer of funds from one phase to another, enter
negative values in the phase funds are being transferred from and enter the phase(s) funds are being
transferred to in the “Transfer to/from phase(s)” column. In the row for the phase accepting the transferred
funds, enter the amount transferred and the phase it is being transferred from. If you are requesting an
increase in addition to a transfer, please use separate rows for the transferred amount and the new funding
being requested.

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years.
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http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources
http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources
http://tip.cmap.illinois.gov/tip/default.aspx
http://www.cmap.illinois.gov/documents/10180/37216/CMAQ_Policies_Approved_6-14-12.pdf/62ea2bbf-1a6e-4962-9023-ddb6ad8333e1

Reason for Request

Briefly describe the reason for the cost change (this information will be used to develop the PSC agenda).

State and Federal Project Information

State and/or Federal identification must be provided below or via an attached Project Program Information (PPI)
Form or Local Agency Agreement for Federal Participation (BLR 5310). Enter TBD if numbers have not yet been
assigned by IDOT or the FTA.

Additional Comments

Provide any additional information that may assist CMAP staff and the PSC with consideration of this request.
Use this space to explain any entries above that were left blank, or to clarify any of your above responses. There
is no need to repeat information supplied elsewhere on the form; information provided only in a cover letter
should be repeated, however.

For the submittal procedures and more detailed instructions that apply to this form,
see the CMAQ Scope and Cost Change Request Procedures document.

Submit this completed form and any requested attachments to your Planning Liaison
(PL) for review and submittal to CMAP. For sponsors noted as exceptions to PL review
in the procedure above, please submit to the project contact for transmittal to CMAP.

Requests should be submitted according to the schedule outlined on the current
calendar of Transportation Meetings and Deadlines. Requests received after the
CMAQ Revision Request deadline for a particular PSC meeting will not be considered
until the next scheduled meeting.
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http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+and+Cost+Change+Request+Procedures+%285-1-13%29.pdf/039fbfbd-1268-4896-ac2b-9214c84d02de
http://www.cmap.illinois.gov/documents/20583/1313873/Final+2013+Meeting+Schedule+-+Updated+3-4-2013.pdf/6ae84050-f6a3-4b73-9678-5b2c87802315

CMAQ Cost Change Request Form

Project Identification

Agenda Item 5.2

TIP ID

12-12-0010

Sponsor

IDOT-D1

Project Location Description

US 6 (Southwest Hwy) at Parker Rd

Currently Programmed Funding — Before cost change(s)

Programmed | Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG1 | In-house 350 0 0 X
ENG 2
ROW 2013 240 192 80 N/A 100% |X|
State
CONST | 2014 3,500 2,800 80 CMAQ | State |E
CE 2015 CMAQ | State
Total 4,090 2,992 73

Programmed | Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY | Current Total Current Current Federal Actual or
Cost (5000’s) Federal Cost | Federal Fund Anticipated
($000’s) Share (%) Source federal
authorization
date**
ENG1 In-house 350 0 0
ENG 2
ROW FFY14 800 640 80 CMAQ | State 12/31/2013
CONST | FFY16 4,275 3,420 80 CMAQ | State 07/31/2015
CE
Total 5,425 4,060 75

ENG

Starting FFY

Current Total
Cost (5000’s)

Current
Federal Cost

($000’s)

Current
Federal
Share (%)

Federal
Fund
Source

Actual or
Anticipated
FTA Grant
approval
date***

Local
Match
Fund
Source
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IMP

Total

Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [ _] Transfer of Funds [ | Reinstatement of Deferred Funds

Phase Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds($000’s) Federal to/from
Share (%) phase(s)
ENG1 In-House 0 0
ENG 2 0 0
ROW FFY15 560 448 | 80
CONST FFY16 775 620 | 80
CE
Total 1,335 1,068 | 80
Starting Additional Total Additional Federal Revised Transfer
Cost ($000’s) CMAQ Funds ($000’s) | Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request

Check here if the reason is a scope change [ _] and complete a Scope Change Request form.

Land Acquisition costs have been settling higher than was estimated. Estimated construction cost of
project has increased as a result of the availability of 95% Design updated cost estimate based on

detailed quantity calculations and current bid tab pricing.

State and Federal Project Information

Select One.

& State/Federal Project or Grant Numbers Provided Below
|:| Most recently approved PPl Form Attached

|:| Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1 P-

ENG 2 D-91-284-12

ROW R-91-017-11

CONST C-91-284-12

ENG

IMP

Additional Comments
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http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

Project Identification

Provide the project identification exactly as it appears in the CMAQ Program. The current Program Summary
Report can be found on the CMAQ Program Management and Resources page of the CMAP website
(http://www.cmap.illinois.gov/mobility/strategic-investment/cmag/program-management-resources).
Individual project line items are listed alphabetically by sponsor in the year in which they are programmed.

Currently Programmed Funding — Before cost change(s)

Provide the current programmed funding for all phases, regardless of the fund source used/programmed for
that phase. The FFY and costs for CMAQ line items must match the current CMAQ Program, including any
previously approved cost changes. For deferred phases, the programmed year should be entered as MYB. All
line items funded with other sources should match the TIP, however phases not included in the TIP (for example
locally funded engineering) should also be included here. Enter N/A for ROW or CE if no ROW or CE is required
for the project.

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years. Each row
should include one fund source and one FFY.

*Definitions of accomplishment can be found in the CMAQ Programming and Management Policies.

Actual/Estimated Costs and Schedule — Including cost change(s)

Enter the actual costs included in the most recent Engineer’s Estimate for every phase of the project, including
phases that are complete and/or authorized, and the current project schedule. For accomplished phases, enter
the actual cost and date of federal authorization or grant approval. Enter N/A for ROW or CE if no ROW or CE is
required for the project.

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years. Each row
should include one fund source and one FFY.

**For the construction phase, enter the letting date. For other phases, the authorization date is typically the
date the Local Agency Agreement is executed by IDOT Central Office. For phases not using federal funds, enter
the estimated start date of the phase.

***Some non-traditional projects (such as the purchase of bicycle racks) may be ENG/IMP projects processed
through IDOT. For these projects, enter the federal authorization date.

Requested Cost Changes (+/-)

Enter the changes (positive and negative) to the total cost of each phase and the CMAQ funding requested
(difference between currently programmed funds and actual/estimated cost). If any line is the same as the
currently programmed funding, enter zeroes. To request a transfer of funds from one phase to another, enter
negative values in the phase funds are being transferred from and enter the phase(s) funds are being
transferred to in the “Transfer to/from phase(s)” column. In the row for the phase accepting the transferred
funds, enter the amount transferred and the phase it is being transferred from. If you are requesting an
increase in addition to a transfer, please use separate rows for the transferred amount and the new funding
being requested.
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http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources
http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources
http://tip.cmap.illinois.gov/tip/default.aspx
http://www.cmap.illinois.gov/documents/10180/37216/CMAQ_Policies_Approved_6-14-12.pdf/62ea2bbf-1a6e-4962-9023-ddb6ad8333e1

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years.
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Reason for Request

Briefly describe the reason for the cost change (this information will be used to develop the PSC agenda).

State and Federal Project Information

State and/or Federal identification must be provided below or via an attached Project Program Information (PPI)
Form or Local Agency Agreement for Federal Participation (BLR 5310). Enter TBD if numbers have not yet been
assigned by IDOT or the FTA.

Additional Comments

Provide any additional information that may assist CMAP staff and the PSC with consideration of this request.
Use this space to explain any entries above that were left blank, or to clarify any of your above responses. There
is no need to repeat information supplied elsewhere on the form; information provided only in a cover letter
should be repeated, however.

For the submittal procedures and more detailed instructions that apply to this form,
see the CMAQ Scope and Cost Change Request Procedures document.

Submit this completed form and any requested attachments to your Planning Liaison
(PL) for review and submittal to CMAP. For sponsors noted as exceptions to PL review
in the procedure above, please submit to the project contact for transmittal to CMAP.

Requests should be submitted according to the schedule outlined on the current
calendar of Transportation Meetings and Deadlines. Requests received after the
CMAQ Revision Request deadline for a particular PSC meeting will not be considered
until the next scheduled meeting.

Updated 3/14/2014


http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+and+Cost+Change+Request+Procedures+%285-1-13%29.pdf/039fbfbd-1268-4896-ac2b-9214c84d02de
http://www.cmap.illinois.gov/documents/20583/1313873/Final+2013+Meeting+Schedule+-+Updated+3-4-2013.pdf/6ae84050-f6a3-4b73-9678-5b2c87802315

CMAQ Cost Change Request Form

Project Identification

Agenda Item 5.3

TIP ID

09-14-0002

Sponsor

City of Aurora

Project Location Description

Station Blvd Extension to IL. 59 commuter Parking Lot

Currently Programmed Funding — Before cost change(s)

Programmed | Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG1 136 0 0 NA City of X
Aurora
ENG 2 2014 143 96 70 CMAQ- | City of |X|
STA Aurora
ROW NA NA NA NA NA NA |:|
CONST | 2015 3,182 2,485 78 CMAQ- | City of L]
STA Aurora
CE 2015 264 211 80 CMAQ- | City of
STA Aurora
Total 3,725 2,792 75
Programmed | Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG [
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY | Current Total Current Current Federal Actual or
Cost (5000’s) Federal Cost | Federal Fund Anticipated
($000’s) Share (%) Source federal
authorization
date**
ENG1 136 0 0 NA City of 2014
Aurora
ENG2 | 2014 143 96 70 CMAQ- | City of 3/6/2015
STA Aurora
ROW NA NA NA NA NA NA NA
CONST | 2016 5,089 4,071 80 CMAQ- | City of 1/15/2016
STA Aurora
CE 2016 264 211 80 CMAQ- | City of 1/15/2016
STA Aurora
Total 5632 |4,378 |78
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Phase Starting FFY | Current Total Current Current Federal | Local Actual or

Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP
Total

Requested Cost Changes (+/-)
Check all that apply: [X] Cost Increase [ ] Transfer of Funds [ ] Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
Cost ($000’s) CMAQ Funds($000’s) | Federal to/from
Share (%) phase(s)
ENG1 0 0 0 NA NA
ENG 2 0 0 0 0 NA
ROW 0 0 0 NA NA
CONST 2016 1,907 1,586 80 NA
CE 2016 0 0 0 NA
Total 1,907 1,586 80 NA
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds ($000’s) | Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request
Check here if the reason is a scope change [_] and complete a Scope Change Request form.

Project was bid through IDOT’s letting process on April 24, 2015. A total of 4 bids were received ranging
from $5,638M to 7.884M. The lowest bid received was more than $2.4M over the pre-final engineering
cost estimate ($3.2 M) used for cost increase request # 1.

As result of this huge discrepancy in cost, the City notified IDOT to NOT award the contract and that the
City will perform value engineering, looking at alternative design to reduce costs. The City’s consultant,
V3 Companies, has completed this work and has identified/recommended items that can be modified to
reduce cost. These items include; change subgrade thickness from 12” to 8” using lime stabilization,
change hot mix asphalt surface removal to rubbize existing asphalt pavement and reuse, reduce
landscaping areas/materials, reduce pavement thickness, reduces number of curb islands, eliminate
water service line, modify camera design to reduce number of cameras and conduit runs. Based on the
completed value engineering analysis and working with IDOT on these changes, the REVISED final
engineering cost estimate is $5.3M.

Updated 3/14/2014


http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

State and Federal Project Information

Select One.

[X] state/Federal Project or Grant Numbers Provided Below
|X| Most recently approved PPl Form Attached

[X] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1 P-

ENG 2 D-91-232-14 CMM-4003 (286)

ROW R-

CONST C-91-232-14 CMM-4003 (287)

ENG

IMP

Additional Comments

No cost increase in engineering related services is being requested. The City of Aurora has elected to
provide local funds for professional engineering services associated with the previous cost increase
request. There was a cost increase of $36,000 during phase | engineering, which included additional
surveying, several revisions to the concept plan, prepared documents for permit application to IDNR and
ACOE and Pace area design. There was an increase of $18,000 during phase 2 which the City also
elected to provide local funds for.

Updated 3/14/2014



Agenda Item 5.4

AECOM AECOM 312.373.7700  fel

303 East Wacker Drive 312.373.6800 fax
Suite 1400

Chicago, IL 60601

www.aecom.com

October 15, 2015

Douglas Ferguson

Chicago Metropolitan Agency for Planning
233 South Wacker Drive

Suite 800, Sears Tower

Chicago, IL 60606

Reference: North Branch Trail
TIP 01-08-0001

Dear Mr. Ferguson:

The North Branch Bicycle Trail Extension is an extension of the existing North Branch Trail
from Devon Avenue to Foster Avenue in the city limits of Chicago. The project was initially
prepared as one construction contract. However, due to the recent higher than anticipated
bid prices, the project has been split in two with the first stage utilizing all of the CMAQ
dollars that have been approved for this project. The second stage has just received TAP
dollars for the construction of that segment. However, as a result of the splitting of the
project into two construction contracts, additional Phase 2 Engineering work is needed.

The first stage has just been let with a low bid that is below the estimate. Therefore, we are
requesting that CMAQ dollars be shifted from construction to Phase 2 Engineering. No
additional cost increase is being requested.

If you have any questions or need additional information, please let me know.

Sincer

David Landeweer, P.E.
Project Manager



CMAQ Cost Change Request Form

Project Identification

TIP ID 01-08-0001 Sponsor Forest Preserve District of Cook County

Project Location Description North Branch Bicycle Trail Extension

Currently Programmed Funding — Before cost change(s)

Programmed | Programmed Programmed Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG1 | 2008 448 359 80 CMAQ | GEN X
ENG 2 2013 299 239 80 CMAQ | GEN |X|
ROW | NA []
CONST | 2015 6710 5368 80 CMAQ | GEN |Z
CE 2015 530 424 80 CMAQ | GEN
Total 7987 6390 80
Programmed | Programmed Programmed Programmed Federal Phase
FFY Total Cost Federal Cost Federal Fund Accomplished*
($000’s) ($000’s) Share (%) Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY | Current Total Current Current Federal Actual or
Cost (5000’s) Federal Cost Federal Fund Anticipated
($000’s) Share (%) Source federal
authorization
date**
ENG1 | 2008 441 353 80 CMAQ | GEN 2/1/13
ENG 2 2013 308 246 80 CMAQ | GEN 1/1/16
ROW NA
CONST | 2015 6690 5367 80 CMAQ | GEN 9/18/15
CE 2015 529 424 80 CMAQ | GEN
Total 7987 6390 80
Starting FFY | Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP
Total
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Requested Cost Changes (+/-)

Check all that apply: [_] Cost Increase [X] Transfer of Funds [ | Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds($000’s) Federal to/from
Share (%) phase(s)
ENG1 -7 -6 80 -6 to ENG2
ENG 2 2013 9 7 80 +6 from
ENG2, +1
from
CONST
ROW
CONST 2015 -1 -1 80 -1to ENG2
CE 0 0
Total
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds ($000’s) | Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request

Check here if the reason is a scope change [_] and complete a Scope Change Request form.

A request to move CMAQ dollars from construction to ENG 2 is being requested. While the project was
initially to be let as one project, due to higher than anticipated construction bids, the project was split
into two stages. The second stage is now funded with TAP dollars. There is now a small surplus of
CMAQ dollars for the construction of Stage 1. However, additional ENG 2 dollars are needed due to the

additional work required in splitting the project into two stages.

State and Federal Project Information

Select One.

|:| State/Federal Project or Grant Numbers Provided Below
X] Most recently approved PPl Form Attached

|:| Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1 P-

ENG 2 D-

ROW R-

CONST C-

ENG

IMP

Updated 3/14/2014


http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

Additional Comments

Updated 3/14/2014



Project Identification

Provide the project identification exactly as it appears in the CMAQ Program. The current Program Summary
Report can be found on the CMAQ Program Management and Resources page of the CMAP website
(http://www.cmap.illinois.gov/mobility/strategic-investment/cmag/program-management-resources).
Individual project line items are listed alphabetically by sponsor in the year in which they are programmed.

Currently Programmed Funding — Before cost change(s)

Provide the current programmed funding for all phases, regardless of the fund source used/programmed for
that phase. The FFY and costs for CMAQ line items must match the current CMAQ Program, including any
previously approved cost changes. For deferred phases, the programmed year should be entered as MYB. All
line items funded with other sources should match the TIP, however phases not included in the TIP (for example
locally funded engineering) should also be included here. Enter N/A for ROW or CE if no ROW or CE is required
for the project.

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years. Each row
should include one fund source and one FFY.

*Definitions of accomplishment can be found in the CMAQ Programming and Management Policies.

Actual/Estimated Costs and Schedule — Including cost change(s)

Enter the actual costs included in the most recent Engineer’s Estimate for every phase of the project, including
phases that are complete and/or authorized, and the current project schedule. For accomplished phases, enter
the actual cost and date of federal authorization or grant approval. Enter N/A for ROW or CE if no ROW or CE is
required for the project.

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years. Each row
should include one fund source and one FFY.

**For the construction phase, enter the letting date. For other phases, the authorization date is typically the
date the Local Agency Agreement is executed by IDOT Central Office. For phases not using federal funds, enter
the estimated start date of the phase.

***Some non-traditional projects (such as the purchase of bicycle racks) may be ENG/IMP projects processed
through IDOT. For these projects, enter the federal authorization date.

Requested Cost Changes (+/-)

Enter the changes (positive and negative) to the total cost of each phase and the CMAQ funding requested
(difference between currently programmed funds and actual/estimated cost). If any line is the same as the
currently programmed funding, enter zeroes. To request a transfer of funds from one phase to another, enter
negative values in the phase funds are being transferred from and enter the phase(s) funds are being
transferred to in the “Transfer to/from phase(s)” column. In the row for the phase accepting the transferred
funds, enter the amount transferred and the phase it is being transferred from. If you are requesting an
increase in addition to a transfer, please use separate rows for the transferred amount and the new funding
being requested.

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years.
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http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources
http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources
http://tip.cmap.illinois.gov/tip/default.aspx
http://www.cmap.illinois.gov/documents/10180/37216/CMAQ_Policies_Approved_6-14-12.pdf/62ea2bbf-1a6e-4962-9023-ddb6ad8333e1

Reason for Request

Briefly describe the reason for the cost change (this information will be used to develop the PSC agenda).

State and Federal Project Information

State and/or Federal identification must be provided below or via an attached Project Program Information (PPI)
Form or Local Agency Agreement for Federal Participation (BLR 5310). Enter TBD if numbers have not yet been
assigned by IDOT or the FTA.

Additional Comments

Provide any additional information that may assist CMAP staff and the PSC with consideration of this request.
Use this space to explain any entries above that were left blank, or to clarify any of your above responses. There
is no need to repeat information supplied elsewhere on the form; information provided only in a cover letter
should be repeated, however.

For the submittal procedures and more detailed instructions that apply to this form,
see the CMAQ Scope and Cost Change Request Procedures document.

Submit this completed form and any requested attachments to your Planning Liaison
(PL) for review and submittal to CMAP. For sponsors noted as exceptions to PL review
in the procedure above, please submit to the project contact for transmittal to CMAP.

Requests should be submitted according to the schedule outlined on the current
calendar of Transportation Meetings and Deadlines. Requests received after the
CMAQ Revision Request deadline for a particular PSC meeting will not be considered
until the next scheduled meeting.

Updated 3/14/2014


http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+and+Cost+Change+Request+Procedures+%285-1-13%29.pdf/039fbfbd-1268-4896-ac2b-9214c84d02de
http://www.cmap.illinois.gov/documents/20583/1313873/Final+2013+Meeting+Schedule+-+Updated+3-4-2013.pdf/6ae84050-f6a3-4b73-9678-5b2c87802315

Agenda item 5.5

Holly Ostdick

From: Kama Dobbs

Sent: Thursday, October 22, 2015 2:54 PM

To: Russell Pietrowiak; Doug Ferguson; Holly Ostdick

Subject: FW: Reinstatement Request: Lincolnwood, Sect. 12-00059-00-BR, 02-12-0003

From: Brian Pigeon [mailto:bpigeon@NWMC-COG.ORG]

Sent: Thursday, October 22, 2015 2:54 PM

To: Holly Ostdick; Kama Dobbs; Riddle, Chad

Cc: Bunn, Brandi N.; Russell Pietrowiak; Engelmann, Ashley; Schneider, Paul
Subject: Reinstatement Request: Lincolnwood, Sect. 12-00059-00-BR, 02-12-0003

Hello,

On behalf of the Village of Lincolnwood | would like to request the reinstatement of $231,000 in deferred federal CMAQ
funds for Phase Il Engineering of 02-12-0003, The Touhy Avenue Pedestrian Overpass project. The locally executed
agency agreements have been sent to the central office (as evidenced in the emails below) and thus, the phase is ready
for reinstatement. Please consider this request at the CMAQ Project Selection Committee on 11/5/15.

Thank you.

Brian Pigeon

Program Associate for Transportation
Northwest Municipal Conference
1600 E. Golf Road, Suite 0700

Des Plaines, IL 60016

Phone: 847-296-9200 ext. 128

Fax: 847-296-9207
Email:bpigeon@nwmc-cog.org

From: Riddle, Charles F [mailto:Charles.Riddle@illinois.gov]

Sent: Friday, October 02, 2015 1:08 PM

To: 'Brian Pigeon'

Cc: Kama Dobbs; Bunn, Brandi N.

Subject: FW: Scan from a Xerox WorkCentre/ Lincolnwood, Sect. 12-00059-00-BR, D-91-435-12, STA.

Brian - see below regarding the CMAQ in the TIP (02-12-0003). It needs to move to FFY16 (289/231). Thanks!
Chad

Charles F. Riddle, P.E.

Program and Office Engineer
IDOT-Bureau of Local Roads and Streets
201 West Center Court

Schaumburg, lllinois 60196

P 847/705.4406

F 847/705.4203



Agenda Item 5.6

Holly Ostdick

From: dlatto24@gmail.com on behalf of Dennis Latto <dennis.latto@ssmma.org>
Sent: Thursday, October 22, 2015 3:59 PM

To: Kama Dobbs

Cc: Holly Ostdick

Subject: Re: Deferred Tinley Park project

My apologies, everything in SSMMA's request was correct (including TIP number) but I put down the wrong
location. The ROW for TIP (07-10-0001) that SSMMA is requesting reinstatement of funds for is 183rd St from Oak Park Ave
(WILL/Tinley Park). Thank you and sorry for the confusion.

On Thu, Oct 22, 2015 at 9:32 AM, Dennis Latto <dennis.latto@ssmma.org> wrote:
Kama and Holly,

The ROW for TIP (07-10-0001) along 191st St in Tinley Park has demonstrated readiness. SSMMA is requesting reinstatement of ROW
funds from CMAQ Project Selection Committee (PSC) in FFY 2016. Thank you for your consideration and please let me know if you have
further questions.

Dennis

On Tue, Sep 29, 2015 at 1:22 PM, Kama Dobbs <kdobbs@cmap.illinois.gov> wrote:

Dennis,

You should send an email to both Holly and me requesting that the ROW funds be reinstated for this

project. The deadline is 10/22/15 for us to receive that email for the request to be considered in

November. There is more information about CMAQ deferral policies on the CMAQ Program Management and
Resources web page.

Thanks,

Kama

Kama Dobbs
Senior Program Analyst
Chicago Metropolitan Agency for Planning (CMAP)

kdobbs@cmap.illinois.gov




312-386-8710
233 South Wacker Drive

Suite 800, Willis Tower

From: Kama Dobbs

Sent: Tuesday, September 29, 2015 1:18 PM

To: 'Riddle, Charles F'

Cc: Bunn, Brandi N.; Hameed, Mohammed A; Eberlin, Mary R; Sparks, Karen; Marr, Patricia A; Holly Ostdick; Dennis
Latto (dennis.latto@ssmma.org)

Subject: RE: Scan from a Xerox WorkCentre/ Tinley Park, Sect. 10-00109-00-CH, R-90-015-14, STA.

Chad,

The phase is currently deferred and is therefore in MYB in the TIP (07-10-0001). CMAQ Project Selection
Committee (PSC) approval is needed to reinstate the funds in FFY 2016. The next PSC meeting is November

11, 2015. If approved, the required TIP amendment would be considered by the Transportation Committee on
November 20, 2015.

If you have any questions, let me know.

Thanks,

Kama

Kama Dobbs

Senior Program Analyst

Chicago Metropolitan Agency for Planning (CMAP)

kdobbs@cmap.illinois.gov

312-386-8710



Agenda Item 5.7

A:COM AECOM 312.373.7700  tel

303 East Wacker Drive 312.373.6800 fax
Suite 1400

Chicago, IL 60601

WWw.aecom.com

 October 15, 2015

Douglas Ferguson

Chicago Metropolitan Agency for Planning
233 South Wacker Drive

Suite 800, Sears Tower

Chicago, IL 60606

Reference:  DuPage River Trail — Segment 5
TIP 12-12-0001

Dear Mr. Ferguson:

The DuPage River Trail — Segment 5 is as a multi-agency project with the goal of
constructing a bike/pedestrian trail along the DuPage River in Naperville and Will County.
This current project is an extension of previously constructed segments of the DuPage River
Trail. Phase 1 Design Approval was received almost a year ago and final plans have been
submitted to IDOT for the November 6, 2015 Letting.

The Forest Preserve District of Will County is the lead agency for this project. The District
has received $1,128,000 in CMAQ dollars for the construction of this project. However, due
to recent trends of significantly higher bid amounts, the Construction Cost Estimate for this
project has increased due to higher unit prices being utilized in the estimate. The current
estimated construction cost is now $1,787,000. The District is therefore requesting an
additional $302,000 in CMAQ dollars to cover the balance of the project.

If you have any questions or need additional information, please let me know.

Sinc

David Landeweer, P.E.
Project Manager



CMAQ Cost Change Request Form

Project Identification

TIP ID 12-12-0001 Sponsor Will County Forest Preserve District

Project Location Description DuPage River Trail — Segment 5

Currently Programmed Funding — Before cost change(s)

Programmed | Programmed Programmed Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG1 2013 90 72 80 CMAQ | GEN |X|
ENG 2 2015 85 68 80 CMAQ | GEN |X|
ROW | NA []
CONST | 2016 1410 1128 80 CMAQ | GEN |Z|
CE 2016 130 104 80 CMAQ | GEN
Total 1715 1372
Programmed | Programmed Programmed Programmed Federal Phase
FFY Total Cost Federal Cost Federal Fund Accomplished*
($000’s) ($000’s) Share (%) Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY | Current Total Current Current Federal Actual or
Cost (5000’s) Federal Cost Federal Fund Anticipated
($000’s) Share (%) Source federal
authorization
date**
ENG1 2013 90 72 80 CMAQ | GEN 12/11/14
ENG 2 2015 85 68 80 CMAQ | GEN 4/29/15
ROW NA
CONST | 2016 1787 1128 63 CMAQ | GEN 11/6/15
CE 2016 130 104 80 CMAQ | GEN
Total
Starting FFY | Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP
Total

Updated 3/14/2014



Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [ _] Transfer of Funds [ | Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds($000’s) Federal to/from
Share (%) phase(s)
ENG1
ENG 2
ROW
CONST 2016 377 302 80
CE
Total
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds ($000’s) | Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request

Check here if the reason is a scope change |:| and complete a Scope Change Request form.

Additional dollars are being requested for construction due to the recent trend in higher than
anticipated bids. As a result, higher unit price costs are being utilized in estimating the construction cost

of the project. There is no scope change resulting in increased costs.

State and Federal Project Information

Select One.

|:| State/Federal Project or Grant Numbers Provided Below
X] Most recently approved PPI Form Attached

[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1 P-

ENG 2 D-

ROW R-

CONST C-

ENG

IMP

Additional Comments

Updated 3/14/2014


http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

Project Identification

Provide the project identification exactly as it appears in the CMAQ Program. The current Program Summary
Report can be found on the CMAQ Program Management and Resources page of the CMAP website
(http://www.cmap.illinois.gov/mobility/strategic-investment/cmag/program-management-resources).
Individual project line items are listed alphabetically by sponsor in the year in which they are programmed.

Currently Programmed Funding — Before cost change(s)

Provide the current programmed funding for all phases, regardless of the fund source used/programmed for
that phase. The FFY and costs for CMAQ line items must match the current CMAQ Program, including any
previously approved cost changes. For deferred phases, the programmed year should be entered as MYB. All
line items funded with other sources should match the TIP, however phases not included in the TIP (for example
locally funded engineering) should also be included here. Enter N/A for ROW or CE if no ROW or CE is required
for the project.

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years. Each row
should include one fund source and one FFY.

*Definitions of accomplishment can be found in the CMAQ Programming and Management Policies.

Actual/Estimated Costs and Schedule — Including cost change(s)

Enter the actual costs included in the most recent Engineer’s Estimate for every phase of the project, including
phases that are complete and/or authorized, and the current project schedule. For accomplished phases, enter
the actual cost and date of federal authorization or grant approval. Enter N/A for ROW or CE if no ROW or CE is
required for the project.

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years. Each row
should include one fund source and one FFY.

**For the construction phase, enter the letting date. For other phases, the authorization date is typically the
date the Local Agency Agreement is executed by IDOT Central Office. For phases not using federal funds, enter
the estimated start date of the phase.

***Some non-traditional projects (such as the purchase of bicycle racks) may be ENG/IMP projects processed
through IDOT. For these projects, enter the federal authorization date.

Requested Cost Changes (+/-)

Enter the changes (positive and negative) to the total cost of each phase and the CMAQ funding requested
(difference between currently programmed funds and actual/estimated cost). If any line is the same as the
currently programmed funding, enter zeroes. To request a transfer of funds from one phase to another, enter
negative values in the phase funds are being transferred from and enter the phase(s) funds are being
transferred to in the “Transfer to/from phase(s)” column. In the row for the phase accepting the transferred
funds, enter the amount transferred and the phase it is being transferred from. If you are requesting an
increase in addition to a transfer, please use separate rows for the transferred amount and the new funding
being requested.

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years.

Updated 3/14/2014


http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources
http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources
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Reason for Request

Briefly describe the reason for the cost change (this information will be used to develop the PSC agenda).

State and Federal Project Information

State and/or Federal identification must be provided below or via an attached Project Program Information (PPI)
Form or Local Agency Agreement for Federal Participation (BLR 5310). Enter TBD if numbers have not yet been
assigned by IDOT or the FTA.

Additional Comments

Provide any additional information that may assist CMAP staff and the PSC with consideration of this request.
Use this space to explain any entries above that were left blank, or to clarify any of your above responses. There
is no need to repeat information supplied elsewhere on the form; information provided only in a cover letter
should be repeated, however.

For the submittal procedures and more detailed instructions that apply to this form,
see the CMAQ Scope and Cost Change Request Procedures document.

Submit this completed form and any requested attachments to your Planning Liaison
(PL) for review and submittal to CMAP. For sponsors noted as exceptions to PL review
in the procedure above, please submit to the project contact for transmittal to CMAP.

Requests should be submitted according to the schedule outlined on the current
calendar of Transportation Meetings and Deadlines. Requests received after the
CMAAQ Revision Request deadline for a particular PSC meeting will not be considered
until the next scheduled meeting.

Updated 3/14/2014


http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+and+Cost+Change+Request+Procedures+%285-1-13%29.pdf/039fbfbd-1268-4896-ac2b-9214c84d02de
http://www.cmap.illinois.gov/documents/20583/1313873/Final+2013+Meeting+Schedule+-+Updated+3-4-2013.pdf/6ae84050-f6a3-4b73-9678-5b2c87802315
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